

### **Action Plan for Procurement**

As per PIP and Project Guidelines it is expected to complete the procurement process of total 562.50 lakh till April25, 2016.

<b>Sr. No.</b>	<b>Status as on Date</b>	<b>Amount (In Lakh)</b>
1.	Procurement of Goods, Equipment, Software, Civil Works etc. actually completed	456.462
2.	Procurement of Goods, Equipment, Software, Civil Works etc. for which orders have been placed	106.038
	(a). Material received but payment to be released after successful installation and satisfactory recommendation of various Departments.	106.038
	(b). Material yet to be received	0.00

## Procurement Completed as on 30.04.2016

Sr. No	Name of Services	Date of Completion
1.	Equipment for Fluid Machinery Lab	25.08.2015
2.	Equipment for HMT Lab	25.08.2015
3.	Equipment for Renewable Energy Lab	07.09.2015
4.	Equipment for Embedded System Lab	07.08.2015
5.	Antivirus for CWN	08.07.2015
6.	UPS for different Labs	12.08.2015
7.	PC for Network Lab	07.09.2015
8.	PC for Data Ware-Housing Lab	07.09.2015
9.	PC for CAD Lab Civil Engg.	07.09.2015
10.	PC for Cryptography Lab	07.09.2015
11.	PC for Communication Lab	07.09.2015
12.	PC for Power System Lab	31.08.2015
13.	PC for CAD Lab Mech.Engg.	07.09.2015
14.	PC for Central Facility	07.09.2015
15.	SOLIDWORKS Edu Network Software	26.11.2015
16.	Mathematica-10 Software	26.11.2015
17.	Equipment for Mechatronics Lab	22.12.2015
18.	QUALNET Software	17.12.2015
19.	Equipment for Transportation Engg.Lab	17.12.2015
20.	STATISTICA, Statistical Analysis and Prediction tool Software	23.11.2015
21.	PC for Embedded lab	26.11.2015
22.	Equipments for GL Lab of Civil Engg	22.11.2015
23.	MATLABSIMULINK Software	26.11.2015
24.	CMOS VLSI Software	22.11.2015
25.	Printers	
26.	DIGSLIENT Software for Power System Lab	22.12.2015
27.	Equipments for Material Testing Lab of Civil Engg.	22.12.2015
28.	Equipments for EMMT Lab of Mech.Engg.	15.01.2015
29.	Computer Notebooks for different Labs	15.01.2015
30.	Up-gradation of CWN (UTM)	15.01.2015
31.	Civil Works	
32.	Servers	25.01.2015
33.	Air Conditioners	20.01.2015
34.	STAAD PRO Software	25.01.2015
35.	GEO-5 Software	25.01.2015
36.	MAP Info GIS Software	15.02.2015
37.	Digital Storage Oscilloscope	28.02.2015
38.	TARGET Software	28.02.2015
39.	Server for CWN	28.02.2015
40.	Equipments for Communication Lab	28.02.2015
41.	Equipments for Communication Lab	28.02.2015
42.	Equipments for MST Lab of Mech. Engg.	28.02.2015
43.	Equipments for Fluid Mechanics Lab	28.02.2015